

Refer to your contract for the details required below

NAME: **Maixent Olivier Claver KAMBI**

JOB TITLE: **EWS Expert to support MHEWS (ACMAD)**

UNDRR Office: **ROA**

CONTRACT NO: **2500313253**

CONTRACT/SERVICE ID: **3000463**

DURATION OF CONTRACT/SERVICE: **SEPTEMBER 2022** To **NOVEMBER 2022**

REPORTING PERIOD: 17 to 31 OCTOBER 2022

Provide notes on highlights of the consultancy. These will serve as the major source to document and promote success stories, and lessons learned. (When applicable, include attachments of press release, photos, research papers, web links, etc.)

A. RESULTS ACHIEVED:

1. Work plan for the execution of the activities finalized.

The work plan can be found at the address:

<http://sgbd.acmad.org:8080/thredds/fileServer/ACMAD/MAIX/UNDRR/D1/Work-Plan-KAMBI%20VF.xlsx>

The workplan included the following deliverables:

- Inception report including the workplan and activities schedule
- Assessment report on ACMAD Website Status, Site condition report, catalog available
- ACMAD Catalogue of Products and Products in WIS format available
- Inventory report
- Report on products on the platform
- Report on the use and visibility of the ACMAD's site
- Report on the status of the geoportal
- Monthly and end reports

This document was prepared for 5 working days before arrival at duty station on 24 October 2022. The remaining working days in October were useful to take stock on ACMAD website, available data centres in partner organizations, MyDEWETRA platform, ACMAD Services and products catalogues. A total of 11 working days were dedicated to this project in October 2022.

B. CHALLENGES:

The achievement of expected results required physical interactions with ACMAD team. The assignment started at ACMAD headquarters on 24 October 2022 due to constraints on travel to duty station.

C. UPCOMING PLANS/PROJECTS:

1. Tools for monitoring access to acmad website installation, statistics on visitors' preparation and analysis
2. Integrate ACMAD product catalogue and sample products on Mydewetra platform
3. ACMAD products availability in WIS format, archive relevant scripts
4. Data centre for access to digitized ACMAD product operationalization
5. Format products and make available on mydewetra and WIS
6. Prepare ACMAD Catalogs of services and Products for transfer on the WMO Information System (WIS) platform
7. Assessment reports on the implementation of MyDEWETRA and Geoportal at ACMAD

CONSULTANT / INDIVIDUAL CONTRACTOR
MONTHLY REPORT



- 8. ACMAD Webpage Update Status Monitoring
- 9. Design, development, test and operationalization of the Geoportal
- 10. Final report

By signing below, I, the CONSULTANT / INDIVIDUAL CONTRACTOR, confirm that the information contained in this report to be true and accurate.

Date: 02/11/2022

Consultant/Individual Contractor Signature:

APPROVED BY:

Date 02/11/2022

NAME OF SUPERVISOR: Dr. Andre KAMGA FOAMOUHOUE

Signature:

02/11/2022

